Habitat Project Proposal

Proposal Title: Hart Draw Phase 1 Cont. Proposal Number: 1231

DWR Region: Southeastern Region Lead Agency: BLM County: San Juan

Project Manager: Tammy Wallace PM Phone: 4356133717 Regional Priority: Within Focus Area
Project Type: Terrestrial Habitat Proposed Start Date: 10/01/2008

Project Location:

Project Description:

Description of
Problem/Need:

Objectives:

Relevance to
Strategic Plans:

Potential Risks:

Proposed Methods:

Hart Draw (along state HWY 211) toward Canyonlands National Park.

Re-establish 100 acres of shrub/forb/grass communities in the Hart Draw bottom areas and establish young sagebrush on 300 acres of
Hart Draw to vary the age class of shrubs.

The original Phase | of Hart Draw was conducted in the fall of 2005. There were record low temperatures and the ground was frozen
solid when the Lawson Aerator was used on the project. The following spring was extremely dry and after two years, it appears that
the seeding has failed. Hart Draw is crucial deer winter range for hundreds of deer each winter. Without the establishment of new
sagebrush, Hart Draw will continue to lose its value as a sagebrush community for mule deer and other sagebrush obligates.

Establish grasses, forbs, and shrubs on critical mule deer winter habitat in Hart Draw.

This project is consistent with the BLM San Juan Resource Management Plan and the San Juan County General Master Plan. Hart
Draw is also within UPCD focus areas.

Drought may be a factor again in establishing seed.

First step would be to aerial seed approximately 300 acres with sagebrush seed. This would be done in coordination with UDWR and
would take one plane one day to complete. The second step would consist of using a rangeland drill to seed a grass/forbs mix on
approximately 100 acres along the wash bottoms. This would be done in coordination with UDWR for the tractor (and person to drive
the tractor) and Great Basin for the rangeland drill. This would take three to four days depending on travel time and maintenance.

Shapefile Name: Hart Draw Phase | cont.shp Seed Source: GBRC

UPCD Reg Team Coord Date: 01/15/2008

Proposed
NEPA Action:

Proposed
Arch Action:

Vegetation Monitoring [ ] wildlife Monitoring

Monitoring Details:

Cons. Outreach
Details:

Monitoring of the project will be done through permanent vegetation transect and photo plots. On each treatment plot, photographs
will be taken on five treatment belts and five untreated belts yearly around July 1. A brief verbal description of the major plant
species present would accompany each photograph. After the initial trend reading and another reading after three years, the trend
study sites will be read every five years by a UDWR range crew. The BLM would also continue to monitor the area using a qualitative
assessment made in accordance with the Fundamentals of Rangeland Health and associated with Utah Standards as well as
methods for estimating ecological condition and current trend.

SPECIES BENEFITING

Mule Deer

Brewer's Sparrow Sage Thrasher Sage Sparrow

Gunnison’s Prairie-dog
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LAND OWNERSHIP

Habitat Project Proposal

Owner Acres
BLM 300
Total 300
PROPOSED FUNDING
Amount Date Amount
Source Requested Approved Approved
DNR Watershed (FY09) $14,800.00 $0.00
BLM $6,000.00 $0.00
Totals $20,800.00 $0.00
PROPOSED BUDGET
Item Description

Contractual Services

Seed (GBRC)

Materials and Supplies

Project Map:

aerial seed 300 acres @ $15/acre

$100/acres for 100 acres 300 acres of ARTRW
$16/lb

gasoline, tire repair, other maintence costs

Totals

Monday, February 11, 2008 11:54:23 A

DWR Account
$0.00
$14,800.00

$0.00

$14,800.00

In Kind/

Partner Contrib.

$4,500.00
$0.00

$1,500.00

$6,000.00
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